EAST PROVIDENCE SCHOOL DEPARTMENT
East Providence School Committee

East Providence City Hall Council Chamber
145 Taunton Avenue

East Providence, Rhode Island 02914

August 7, 2014

Open Session

Mr. Monteiro called the meeting to order at 8:00AM. Members
Present: Elizabeth Clupny, Timothy Conley, Anthony Ferreira, Joel
Monteiro. Also Present: Kim Mercer, Superintendent of Schools,

Andrew Thomas, Esq.

Motion made by Mr. Conley that the Committee convene in Executive
Session for purposes of discussing Personnel — R.l. Gen. Laws
842-46-5(a) (1), seconded by Mr. Ferreira. Vote 4-0.

The School Committee returned to open session: Members present:
Elizabeth Motion by Ms. Clupny to return to public session and to
seal the minutes of the executive session, seconded by Mr. Ferreira.
Vote 3-0.

Report Executive Session Votes — Ms. Clupny reported that one vote



was taken in executive session regarding personnel and Intervention
Strategy L.llIl.1; the vote was 4-0 to approve the Superintendent’s

recommendation.

Pledge of Allegiance to the Flag & Moment of Silence were observed.

Public Comment | — Agenda Items - None

Update on the Whiteknact School Construction Project

Mr. Ed Catelli reported that insulation was unloaded today and crew
will be working today and tomorrow; 65% of the roof; 25% gypsum;
6ft. x 3 ft. needs to be re-poured; drainage completed tomorrow;
cement pours and asphalt; clean courtyard; grass by next week;
drainage completed; asbestos August 15th ten days to remove; after

air quality testing, then we will start tile work.

Mr. Ferreira — asked about peeling roof back; see gypsum?

Mr. Catelli stated that was already done; looked at it today; strip roof
and put ten on; wait for gypsum with temporary roof on it.

AF —where is the gypsum?

Mr. Catelli — roof in area of project; two sections in front; left — right
and back 20 ft. to courtyard; “L” is where temporary roof is; gypsum
only on front section; can pull off and look; Ed to see — this is new for

him on roofing (see repairs)



Mr. Ferreira — not much gypsum there

Mr. Catelli - only 1/3 gypsum anywhere he can get sq. footage

Mr. Ferreira — would like DEM plans for first drain and for the one
going in now; asked if all were approved by DEM?

Mr. Monteiro — original bid; one scaled down version; third version
there now

Mr. Catelli - plan wise, he has two

Mr. Monteiro — give Mr. Ferreira documents up to code

Mr. Ferreira said he knows where we are going with this; any
drawings for handicap ramp at Whiteknact and Waddington?

Mr. Catelli — Waddington had no plan; Whiteknact added ramp; not
charged by contractor; not SMMA; contractor put ramp in; had
handicap ramp at Whiteknact; he did ADA at Waddington.

Mr. Monteiro - are they compliant with ADA ramps; do they have to be
ADA?

Mr. Catelli — the Fire Dept. wanted it; we did it at Oldham; kids have to
go to the sidewalk; more access than ADA; as long as 5 X 5 turn
radius for wheelchairs

Mr. Monteiro — ready to go on following Monday;

Mr. Catelli - 15th on federal level when we can start — restricted to
that; dismantled shelves in library; we will take care of holes, staples,
in walls; because of asbestos and in order to be done for September,
too much involved for PTA and volunteers; we will strip, patch, paint
and put in rugs; volunteers can put books back. Mr. Ferreira will get

volunteers for that.



Action Items

Awarding of Bid - Painting of Chalkboards at the High School — Kim
Mercer advised that chalkboards are being converted to whiteboards;
painted a sample one and it came out good; Superintendent
recommended awarding the bid to Manuel J. Mauricio Painting, 25
Russell Avenue, East Providence, Rl in the amount of $6,300.00.
Discussion about rooms being excluded because of staff members
with allergies; if the teacher leaves, our staff can go in and paint the
board.

Mr. Catelli — clean once; easy process

Mr. Monteiro — if not doing aroom, is there a legitimate reason

Ms. Clupny supported it for health reasons

Motion by Elizabeth Clupny to accept Superintendent’s
recommendation to award bid to Mauricio Painting, seconded by Mr.

Ferreira. Vote 3-0.
Mr. Monteiro announced the arrangements for the funeral of former
Superintendent John V. DeGoes and expressed condolences to his

family on behalf of the School Department.

Motion to adjourn by Ms. Clupny, seconded by Mr. Ferreira. Vote 3-0.



Respectfully submitted,

Patricia A. lannelli, Administrative Assistant

Elizabeth Clupny, Clerk of the Committee



